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ADDENDUM TO SEWRPC MEMORANDUM REPORT NO. 206 
 

INTRODUCTION 
 
In response to questions raised by some practicing surveyors and land information system managers concerning 
the continued use of the legacy datums within the Region, in 2012 the Commission prepared Memorandum 
Report No. 206 entitled “Estimate of Costs of Converting the Foundational Elements of the Land Information and 
Public Works Management Systems in Southeastern Wisconsin from Legacy to New Datums.” The report 
described the legacy and new datums in use within the seven-county planning Region. The report also described 
the regional control survey network and attendant topographic and cadastral mapping that together provide the 
foundational elements for the creation of parcel-based land information and public works management systems 
within the Region. In response to specific requests from some land information system managers, the report 
presented a procedure for converting the legacy datums within the Region to the newer datums and presented an 
estimate of the cost of such conversion meeting land and engineering survey accuracy standards. Given the high 
cost of the conversion, and the lack of evidence of any significant monetary benefit that might accrue from a 
conversion, the report recommended the continued use of the legacy datums within the Region. Despite these 
findings, some practicing land surveyors and land information system managers continue to express desires to 
pursue such a conversion. 
 
Given this continued concern about datum conversion within the Region, and the significant changes in surveying 
technology that have taken place since the publication of Memorandum Report No. 206, in early 2015 the 
Commission undertook a reevaluation of the procedures for, and attendant costs of, conversion. This addendum 
presents the findings of that reevaluation, set forth more fully in an additional appendix – Appendix C – to 
Memorandum Report No. 206. As such this addendum and attendant appendix are intended to constitute an 
integral part of Memorandum Report No. 206. Proper consideration of this addendum and attendant appendix 
requires also consideration of Memorandum Report No. 206 published in 2012. 
 
DEVELOPMENT OF NEW PROCEDURES 
 
Horizontal Control 
The procedure for the conversion of the horizontal control survey network within the Region from the legacy to 
the new datums as proposed in Memorandum Report No. 206, was based upon the technology available in 2012 
to provide a high order of accuracy in the converted control survey network. The conversion procedure utilized a 
series of static Global Positioning System (GPS) observations1 to provide new primary and secondary control 
survey networks within the Region. Based upon these networks, new state plane coordinate positions on the North  
  

1Static global positioning system observations utilize two or more receivers simultaneously receiving data from 
the system satellites. These data include dual-frequency carrier phase measurements that in effect represent 
distances. Post processing of the simultaneous measurements provide precise vectors from which coordinate 
positions are computed. Static observations require positions to be occupied and attendant data observed for 
significant periods of time—ranging from approximately 15 minutes to one hour. 
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American Datum of 1983 (NAD 83) could then be obtained by occupying all of the corners for further GPS 
observations. The procedure, while providing a high level of accuracy in the new position data, was costly – 
probably prohibitively so considering the lack of known offsetting benefits.  
 
A significant change in survey technology has occurred since the completion of SEWRPC Memorandum Report 
No. 206. This change warranted the reconsideration of the survey procedure recommended in that memorandum 
for the conversion of the control survey network within the Region from the legacy to the newer datums. That 
change included the completion of the Continuously Operating Reference Stations (CORS) network within the 
State of Wisconsin, coupled with the development and acceptance of Virtual Reference Station (VRS) 
Technology.2 This technology eliminates the need to rely upon static GPS observations for the datum conversion 
work. The use of Virtual Reference Station technology thus eliminates the need for measurements to be made 
simultaneously using a roving GPS receiver and an attendant base station or stations. It also eliminates the need 
for extended observation times at the occupied stations. These two changes—while continuing to require 
occupation of stations in the control survey network with a roving receiver—present significant increases in the 
efficiency of the field survey work, with attendant significant reductions in cost. Moreover, the Commission staff 
has developed a procedure which minimizes the number of control survey stations within subareas of the Region 
which must be occupied by a roving GPS receiver to carry out the necessary horizontal datum conversion survey 
work. This procedure combines field observations on a carefully selected minimum number of control survey 
stations in a survey area—such as a U.S. Public Land Survey System township—with measurement data collected 
in the original control surveys conducted within the Region, using these data to compute the coordinate positions 
on the remaining unoccupied stations in the survey area. This procedure is described in the attached Appendix C. 
 
Vertical Control 
The foregoing sections of this addendum apply to the datum conversion issues relating to the horizontal control 
survey network within the Region. A similar problem exists relating to the vertical control survey network within 
the Region. The elevation data provided by the Commission legacy vertical control survey network are based 
upon the National Geodetic Vertical Datum of 1929 (NGVD 29) formerly known as Mean Sea Level Datum. The 
National Geodetic Survey (NGS) in 1977, began a new adjustment project that became the new vertical datum, 
the North American Vertical Datum of 1988 (NAVD 88). As is the case for horizontal positions, no precise 
mathematical relationship exists between the legacy and new vertical datums. In 1995, the Commission retained 
Mr. Earl F. Burkholder, PLS, PE, Consulting Geodetic Engineer, to address the issue of conversions between the 
elevations on NGVD 29 and the orthometric heights on NAVD 88. The orthometric heights determined during the 
establishment of NAVD 88 are now referred to as NAVD 88 (1991) orthometric heights, to differential those 
heights from heights determined by subsequent vertical adjustments.3 The findings and recommendations of Mr. 
Burkholder were set forth in SEWRPC Technical Report No. 35, Vertical Datum Differences in Southeastern 
Wisconsin, published in December 1995. 
  

2Virtual Reference Station technology consisting of a system of hardware and software designed to facilitate real-
time global positioning system measurements based on a network of reference stations known as Continuously 
Operating Reference Stations—performing the role as base stations in static global positioning surveys. The 
network of receivers is linked to a computation center, and each station contributes its raw data to help create 
network-wide models necessary to provide accurate positioning of the roving receiver. The primary benefit of the 
technology is that it permits real-time kinematic positioning using a single rover in the field while achieving 
centimeter-level accuracy. 

3Orthometric heights “tagged” as NAVD88 were based on the original adjustment of NAVD 88 which was 
published by NGS in 1991. Since 1995 there have been subsequent adjustments of the vertical control network in 
southern Wisconsin. Therefore, orthometric heights determined by the 1991 adjustment are now labeled as NAVD 
88 (1991). Subsequent adjustments in 2004, 2007, and 2012 are labeled as NAVD 88 (2004), NAVD 88 (2007), 
and NAVD 88 (2012), respectively. The current NGS datasheet does not allocate space for the inclusion of vertical 
adjustment tags. However, the adjustment date can be found in the data sheet under text describing the manner in 
which the various epochs of orthometric heights were determined by NGS. 
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The technical report notes that three options then existed for determining the relationship between the two datums. 
The most costly options would be to resurvey all of the more than 11,000 bench marks within the Region on the 
new datum. Another option, also costly, was to abstract all control leveling data from existing records and 
readjust all of the control leveling networks within the Region to the new datum. The third option was would be to 
employ a program, VERTCON, specifically developed by the NGS to permit conversion of orthometric height 
and elevation data between NGVD 29 and NAVD 88 (1991). The technical report documents the performance of 
VERTCON against surveyed orthometric heights and elevations on common bench marks within the Region. 
 
The technical report concludes that VERTCON could be used to convert orthometric height and elevation data 
between the two datums on a point-by-point basis to achieve Second-Order, Class II accuracies—the class used 
by the Commission to establish bench mark elevations within the Region. The report further describes how 
VERTCON could be used to convert elevations between the two datums on an areawide basis. The report used the 
new datum data as published by the NGS for the 435 NGS (former U.S. Coast and Geodetic Survey) bench marks 
within the Region as a check on the performance of VERTCON within the Region. The new datum elevations for 
those bench marks were developed by NGS using original differential leveling data retained in NGS files. As a 
part of the work accomplished for the preparation of SEWRPC Technical Report No. 35, using VERTCON 
orthometric height and elevation data were computed for points located on a 10,000-foot State Plane Coordinate 
system grid overlaid on the Region. The grid point differences were used to develop an iso-hypsometric map of 
the Region, which map has served height and elevation conversions within the Region well for a period of 20 
years.  
 
A significant change in the status of vertical control within the Region has occurred since the completion and 
publication of Technical Report No. 35. More specifically, the Wisconsin Department of Transportation 
(WisDOT) in conjunction with NGS completed the Wisconsin Height Modernization Program (WI-HMP) within 
the Region. This program provided high-order orthometric height data on a carefully distributed network of 
substantially monumented bench marks. Within the Region the WI-HMP increased the number of bench marks 
having accurate orthometric height data on NAVD 88 from 435 to 460 bench marks. However, under WI-HMP 
only about one-half of the 435 bench marks used in the conversion methodology presented in SEWRPC Technical 
Report No. 35 could be found and used. The other one-half which could not be found were assumed to have been 
destroyed. The elevation data for approximately 60 percent of the remaining approximately 50 percent of the 
bench marks were readjusted under WI-HMP to NAVD 88 (2012), thus negating the use of VERTCON within the 
Region. 
 
Given that VERTCON is not consistent with the readjustment of the entire vertical survey control network in the 
Region accomplished under WI-HMP, and given that VERTCON was used in the methodology set forth in 
SEWRPC Technical Report No. 35, and further given the uncertainties involved in the potential recovery of the 
435 NGS bench marks used the development of the iso-hypsometric map presented in SEWRPC Technical Report 
No. 35, it is proposed that a new conversion between the legacy and new vertical datum be developed based upon 
use of the 460 available WI-HMP stations. Given the density of the Commission legacy vertical control network 
within the seven-county Region, it is now possible to transfer by field survey elevations referred to the legacy 
datum to the WI-HMP stations thus providing accurate, surveyed determined comparisons between the elevations 
on NGVD 29 and the orthometric heights on NAVD 88 (2012). Such transfer should require no more than the 
completion of approximately one-half mile of high-order differential level lines for each transfer. Using the bench 
marks having dual data a new iso-hypsometric map of the Region can be prepared. This map can then be used to 
transfer orthometric heights and elevations between the two datums to Second-Order, Class II accuracy standards. 
The description of the procedure to be used to create the new iso-hypsometric map is essentially duplicated in the 
appendix to this report, together with an estimate of the costs entailed. 
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SUMMARY AND CONCLUSION 
 
This document is intended to comprise an addendum to SEWRPC Memorandum Report No. 206, Estimate of the 
Costs of Converting the Foundational Elements of the Land Information and Public Works Management Systems 
in Southeastern Wisconsin from Legacy to New Datums, October 2012. This document is intended to be 
considered within the context of that report. Since the completion of that report, the Commission has continued to 
receive specific requests from some land surveyors and some County Land Information Officers to reevaluate the 
procedures for, and the attendant costs of converting the legacy datum within the Region as presented in 
Memorandum Report No. 206. This addendum presents the findings of that reevaluation in the form of an 
additional appendix—Appendix C—to Memorandum Report No. 206. 
 
As a part of the reevaluation, the Commission staff developed revised procedures for horizontal and vertical 
datum conversion within the Region. The procedure for horizontal datum conversion minimizes the number of 
control survey stations within the subareas of the Region which must be occupied by a GPS receiver to obtain 
coordinate positions in the new datum. This procedure combines field observations on a carefully selected 
minimum number of control survey stations in a survey area with measurement data collected in the original 
control surveys conducted within the Region, using these data to compute the coordinate positions on the new 
datum of the remaining unoccupied stations in the survey area. This procedure is described in the attached 
Appendix C. 
 
The Commission staff also developed a revised procedure for conversion of the legacy vertical datum within the 
Region to the newer NAVD 88. This procedure utilizes the WI-HMP network completed within the Region. The 
procedure is also described in the attached appendix.  
 
The procedure developed for the conversion of the horizontal datum within the Region reduces the cost of that 
conversion from the approximately $2.3 million estimated in SEWRPC Memorandum Report No. 206  
to approximately $400,000 for the Region as a whole. The procedure could be carried out by subareas of the 
Region – one such subarea being the survey township. The cost of conversion per township is estimated at 
approximately $7,600.00  
 
These conversion costs, which logically would have to be borne by those county land information systems that 
desired a conversion, appear reasonable. These costs are shown by county in the following table. 
 

Estimated Cost by County of Horizontal Datum Conversion 
 

County Cost Estimatea 

Kenosha .................................  $40,896 

Milwaukee ..............................  35,396 

Ozaukee .................................  36,040 

Racine ....................................  51,120 

Walworth ................................  85,256 

Washington ............................  63,640 

Waukesha ..............................  87,852 

Total $400,200 
 

aThese costs assume that the entire county is included in a 
single project done by SEWRPC. 

 
The benefits of the conversion of the horizontal datum remain largely intangible. However, the conversion using 
this procedure developed by the Commission staff would have one very important, although intangible benefit; 
namely, this conversion would retain the relative positions of all of the control survey stations within the Region 
as given by the legacy lengths and bearings of the quarter-section lines, thus preserving the integrity of the legacy 
horizontal control survey network within the Region. This benefit may be considered sufficient to warrant the 
relatively modest cost of the horizontal data conversion.  
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The procedure developed for the conversion of the vertical datum within the Region reduces the cost of that 
conversion from the approximately $4.5 million estimated in SEWRPC Memorandum Report No. 206 to 
approximately $300,000 for the Region as a whole. This conversion should be carried out for the Region as a  
whole in order to ensure consistent conversion factors throughout the Region across both natural boundaries such 
as watershed boundaries and across civic boundaries such as municipal and county boundaries. The cost of the 
conversion would have to be borne by the county land information systems within the Region on the basis of an 
agreed upon distribution of the cost among those systems. One such distribution of costs by county is set forth 
below.  
 

Estimated Cost by County of Vertical Datum Conversion 
 

County Cost Estimatea 

Kenosha ..............................  $31,185 

Milwaukee ...........................  27,249 

Ozaukee ..............................  26,641 

Racine .................................  38,452 

Walworth .............................  64,792 

Washington .........................  49,048 

Waukesha ...........................  65,398 

Total $302,768 
 

aCost allocations to county based on area. 
 
Based upon the findings presented in this addendum, it is recommended that each of the individual county land 
information systems within the Region determine if they want to proceed with the conversion of the horizontal 
datum now in use within the Region from NAD 27 to NGVD 83 (2011). If it is determined to proceed, the work 
could be accomplished by the Commission under contract to the land information systems concerned. In each case 
the work and cost could be spread over a 3-year period.  
 
Similarly, with respect to the conversions of vertical heights from NGVD 29 to NAVD 88 (2012), the land 
information systems would have to decide whether or not to proceed. In this case, however, the conversion should 
be made for the Region as a whole. Therefore, all seven county land information systems would have to agree to 
proceed, and further would have to agree upon a distribution of the cost. If agreement were reached, the work 
could be done by the Commission under contract to all seven county land information systems.  
 
The estimated costs of horizontal datum conversion presented in this addendum relate to only one of the four 
foundational elements of any good parcel-based land information or public works management system. Each of 
the other three foundational elements – the map projection, the topographic maps for ground truth, and the parcel 
based cadastral maps will require recompilation, or in the alterative some form of adjustment if those elements are 
to be useable with coordinate positions on the new datum. Such coordinate positions cannot be plotted on the map 
projection, or on the existing topographic and cadastral maps of the legacy systems. The conversion of the other 
three foundational elements of the existing systems will constitute by far, the major portion of the costs of the 
conversion as set forth in SEWRPC Memorandum Report No. 206.  
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Appendix C 
 

TO SEWRPC MEMORANDUM REPORT NO. 206 
 
 
 

INTRODUCTION 
 
The seven-county Southeastern Wisconsin Region has an extensive and accurate network of both horizontal and 
vertical control survey stations. The integrated horizontal and vertical control survey stations are comprised of the 
11,985 U.S. Public Land Survey System (USPLSS) corners within the Region and accessories thereto. The 
horizontal network is referenced to the North American Datum of 1927 (NAD 27), while the vertical network is 
referenced to the National Geodetic Vertical Datum of 1929 (NGVD 29). The survey methods used to create the 
horizontal control network ranged from using theodolites and tellurometers to using Global Positioning System 
(GPS) instrumentation. The survey methods used to create the vertical control network ranged from using 
differential spirit leveling with invar rods read optically to using coded invar rods read automatically by the level 
instrument.  
 
The introduction of newer technologies, especially the use of GPS instrumentation, has made the use of the legacy 
control survey network inconvenient when relating to newer datums created by the Federal government. The 
Commission continues to maintain the legacy control survey network in five of the seven counties comprising its 
Region and continues to monitor the use of the network within those counties. From time to time the Commission 
retains consultants to develop processes and/or mathematical formulas to assist surveyors, public works engineers, 
and other users in the use of the networks. However, some county land information system managers continue to 
request that the Commission investigate the means by which the legacy networks could be converted to newer 
datums and to estimate the attendant costs. 
 
This appendix proposes new methods for converting the Commission legacy horizontal datum, from NAD 27 to 
the latest newer datum and adjustment—the North American Datum of 1983 with the National Adjustment of 
2011, (NAD 83 (2011)), and for converting the legacy vertical datum from the NGVD 29 to the North American 
Vertical Datum of 1988 adjustment of 2012, (NAVD 88 (2012)), and to do so cost effectively. 
 
METHODOLOGY FOR CONVERSION OF HORIZONTAL CONTROL 
 
The Commission staff has developed a method for the conversion of its legacy horizontal control survey 
coordinate positions to the new horizontal datum while maintaining the relative positions of the legacy control 
survey stations, and maintaining the original accuracy standards of the network. The method utilizes the 
measurements made in the creation of the legacy horizontal control survey network within the Region and 
minimizes the number of field observations required to position the control survey stations on the new datum and 
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on the corresponding map projection. As already noted, the legacy network utilizes monumented corners of the 
USPLSS as control survey stations and, in effect, recreates the USPLSS within the Region tying that system to the 
National geodetic control system. 
 
The datum conversion method developed by the Commission staff can be applied by subareas of the Region as 
small as six square miles in extent, although more practical subareas would consist of USPLSS townships, or of 
entire counties. When applied at the township level, the method requires field observations to obtain the 
coordinate positions of the township corners on the new datum together with such observations on a carefully 
selected number of control survey stations—approximately eight—consisting of section and quarter-section 
corners within the township. Four of the eight corners could be the four corners marking the exterior boundaries 
of a six-section SEWRPC Control Survey Summary Diagram (CSSD) used by the Commission to display the 
legacy control survey network. Having determined the coordinate positions on the new datum of approximately 
12 USPLSS corners—the coordinates of the remaining 157 corners are computed using the lengths of the quarter-
section lines and the interior angles of the quarter sections within the township as determined in the legacy survey. 
This computation consists of a least squares adjustment1 of the network within the township. 
 
Upon completion of the determination of the coordinate positions of all of the stations—USPLSS corners—within 
the area concerned, a small random sample of stations would be selected and the coordinate positions of these 
stations determined by additional field observations, thus providing a check on the accuracy of the completed 
conversion. If discrepancies exceeding the desired accuracy standards are found appropriate adjustments or 
further field measurements would have to be made. 
 
The method developed by the Commission staff significantly reduces the cost entailed in datum conversion from 
such costs entailed in application of the conversion method proposed in SEWRPC Technical Report No. 206. 
Importantly, the method preserves the integrity of the legacy control survey network within the Region, 
maintaining the relative positions in the form of quarter-section-line lengths and bearings as determined in the 
creation of the legacy network, and does so within the accuracy standards of that network.  
 
Field Observations 
As noted, the conversion method requires the conduct of a limited number of field observations to determine the 
coordinate positions on the new datum of a carefully selected number of existing legacy stations. The necessary 
field observations would be made using state-of-the-art GPS instrumentation and procedures.  
 
The Wisconsin Department of Transportation (WisDOT) completed a network of Continuous Operating 
Reference Stations (WISCORS) within the Region and the State in 2015. These stations within and adjacent to the 
Region are shown on Figure 1, and serve as the primary control network within the Region, replacing the old 
First- and Second-Order triangulation and base line stations. Satellite measurements permit the creation of a 
mathematical model that supports an online processing technology known as Virtual Reference Station (VRS) 
technology. This technology permits real-time positioning without the need for base stations and with minimal 
observation times while achieving centimeter-level accuracy. The VRS2 technology is proposed to serve as the 
basis of the field measurements needed to determine horizontal positions in the new datum. 
 
  

1The term “least squares adjustment” refers to a mathematical procedure based on the theory of probability that 
derives the statistically most likely coordinate location of points defined by multiple measurements in a network. 
Moreover, a least squares adjustment defines a best-fit solution for weighed measurements finding a minimum for 
the sum of the squares of the measurement residuals. A measurement residual is the amount needed to correct a 
measurement for it to fit into the best-fit solution found by the least squares adjustment. 

2For definition of VRS technology see Footnote 2, page 2, of Addendum. 
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Figure 1 
 

WISCORS STATIONS IN AND ADJACENT TO THE SOUTHEASTERN WISCONSIN REGION 
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The following protocol would be followed in making the necessary field observations: 

1. For each of the control survey stations—USPLSS corners—to be occupied, a copy of the SEWRPC 
“Record of U.S. Public Land Survey Control Station” (dossier sheet) shall be obtained. 

2. The dossier sheet shall be used to recover the station, and a minimum of two of the tie distances from the 
station to witness marks shown on the dossier sheets shall be measured to ensure that the station has not 
been disturbed. 

3. The following potential sources of error shall be considered and adjusted for in the measurement process: 
positional dilution of precision (PDOP), number of satellites visible, mask angle, potential multipath, and 
solar activity. 

4. Each observation shall have a minimum duration of 5 seconds using a 1-second epoch rate. 

5. At the end of the observation, the antenna of the instrument shall be set near the ground so a complete 
loss of satellite lock occurs. The antenna shall then be repositioned over the monument for an additional 
observation. 

6. A minimum of three observations shall be made at each station occupied. The second and third direct 
observation shall also have at a minimum a duration of 5 seconds using a 1-second epoch rate.  

7. Steps 5 and 6 shall be repeated as necessary to obtain the desired minimum of three observations. 

8. The Root Mean Square Error (RMSE) of the three observations shall be calculated for each coordinate 
component (Northing, Easting, and Elevation) at each of the stations occupied using the following 
equation. 

∑
 

Averagei = Average position of the Northing, Easting, or Elevation at 
the USPLSS Corner 

Checki = Northing, Easting, or Elevation value from the individual 
GPS observations at a USPLSS Corner 

N = Number of observations at a USPLSS corner 

9. The computed RMSE for the Northing, Easting, and Elevation components shall not exceed the 
following:   

Northing 0.06 foot 
Easting 0.06 foot 
Elevation 0.09 foot 

10. Additional observations shall be performed as required to meet the maximum allowable RMSE. Any 
combination of observations may be used to achieve the acceptable RMSE, provided all coordinate 
components (Northing, Easting, and Elevation) are used in the solution. 
 

Computations 
Two major computation phases are involved in the proposed horizontal datum conversion methodology. The first 
phase consists of the extraction of legacy system information. The second phase consists of a least squares 
adjustment converting the legacy positions to the new datum.  
 
The use of legacy system information is considered the most significant feature of the proposed methodology. The 
use of this information will not only serve to reduce costs, but will assist in validating the control station 
positioning, and serve to identify any issues that might arise in the conversion process such as not achieving the 
desired accuracy standards in a part of the network.   
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Figure 2 
 

TYPICAL SEWRPC CONTROL SURVEY SUMMARY DIAGRAM 
 

 
Source: SEWRPC. 
 
The information from the legacy system required is found on CSSD. The first and most important piece of such 
information consists of the published grid distance between stations – USPLSS Corners. Also required are the 
interior angles between quarter-section lines. The angles will be extracted so that at corners of the quarter sections 
the interior angles are read clockwise. Figure 2 provides an example of a CSSD, and of the information that will 
be extracted for use in a least squares adjustment of the network. 
 
Using the station – corner – identification system that is described in the next section (See Figure 3), Table 1 
illustrates the format of the values to be extracted from CSSD to be used in the least squares adjustments. 
 
Once the legacy spatial measurements have been extracted from the CSSDs, the second phase of the 
computations—the least squares adjustment—can be carried out. The complexity entailed in the management of 
compilations relating a control survey network consisting of almost 12,000 stations makes a single adjustment 
impractical. It is therefore, proposed to break the conversion compilations into manageable segments consisting of 
subareas of the Region. As already noted, these areas could be as small as six square miles, or as large as a 
county. A survey township would constitute a particularly practical subarea. Individual adjustments would be 
performed working serially so adjacent subarea boundary corners can be constrained to fit from previous 
adjustments.   
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Table 1 
 

FORMAT OF INPUT TO LEAST SQUARE ADJUSTMENT 
 

Code 
(A: Angle) Backsight – At – Foresight 

Angle 
(Degrees – Minutes – Seconds) 

A 0418144-0418169-0418168 89-18-45 

A 0418145-0418144-0418169 90-44-58 

A 0418168-0418145-0418144 89-33-17 

A 0418169-0418168-0418145 90-23-00 

A 0418145-0418168-0318012 89-24-08 

Code 
(D: Distance) From - To 

Grid Distance 
(US Survey Feet) 

D 0418144-0418169 2634.97 

D 0418144-0418145 2562.27 

D 0418169-0418168 2576.23 

D 0418145-0418168 2637.62 

D 0418168-0318012 21.74 
 
Source: SEWRPC. 
 

 
 
 
The first step in the least squares computation is to constrain the legacy control positions. This provides 
verification of the accuracy of the legacy control survey network as documented by each CSSD and the 
completeness of the input of the spatial measurements. After acceptance of the CSSD spatial measurements, 
additional CSSDs can be added to the network until the defined adjustment area has been completed. 
 
Once the individual areas have been completed in this manner, a final step prior to incorporating the new 
positional data is the application of an effective weighting strategy. This is critical given the use of legacy 
measurements integrating with the precise GPS field observed positioning. An effective strategy will allow 
displacement of the differences (measurement residuals) found between the measurement types, and account for 
the numerous possible measurement paths between unconstrained USPLSS corners. The algorithms in a least 
squares adjustment provide a rigorous means for this. Tolerance and weights could change once the network 
design is applied to the entire subarea concerned. However, a typical half mile length, the weight assigned for the 
grid distance would be 0.03 foot and interior angle at 30 arc seconds. USPLSS corner positions (new datum 
positons) that have been observed but not constrained in the network adjustment would be assigned weights of 0.1 
foot (both Northing and Easting). 
 
CONTROL SURVEY STATION NUMBERING 
 
A control survey station numbering system will be required that provides a unique numeric identification for each 
control survey station in the network throughout the Region. This will allow stations to be used in multiple 
adjustments without conflict or duplication in the control networks. It is proposed to use the Commission’s long-
standing numbering system for this purpose. That system is illustrated in Figure 3.  
 
Under the Commission system, the number identifying each station, while unique within each township, it is not 
unique for corners located along common range lines between two townships, or for common corners along 
township lines. The Commission system would be modified by adding a prefix to each corner number specifying 
the township and range. Corners along the eastern and southern boundaries of every township would be numbered  
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Figure 3 
 

PROPOSED CONTROL SURVEY STATION – USPLSS CORNER – NUMBERING SYSTEM 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Source: SEWRPC.  
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according to the normal township numbering system. However, corners along the northern and western 
boundaries would be numbered using the numbers of the corners in the adjacent township. This provides a unique 
number for every corner and eliminates the possibility of corners having two numbers as would be the case if 
numbered by individual township.  The northern boundaries of townships containing closing corners would be 
numbered as followed by the Commission system aside from the added town and range prefix.  
 
DEMONSTRATION APPLICATION OF METHODOLOGY 
 
A demonstration application of the horizontal datum conversion methodology developed by the Commission staff 
was carried out in July 2015. A typical 6-square-mile area consisting of Sections 28 through 33 in Township 4 
North, Range 18 East, Town of East Troy, Walworth County, was selected for the demonstration. 
 
The legacy data for the demonstration area are shown on Figure 4. The monuments marking four corners of the 
area, together with the monument marking the Southwest corner of Section 29 which is near the center of the area, 
were occupied and the coordinate positions of these corners on NAD 83 (2011) were determined by a GPS 
survey. The survey was conducted in accordance with the protocol set forth in this appendix. The newly 
determined coordinate positions for these five corners are shown on Figure 5.  
 
The ground level lengths of the quarter-section lines within the area, together with the interior angles of  
the quarter sections, were extracted from the legacy data shown on the diagram comprising  
Figure 4. The ground level lengths of the quarter-section lines were reduced to grid lengths using the combination 
elevation and scale reduction factor for the State Plane Coordinate System based upon the new datum. A least 
square adjustment of the network was then used to compute the State Plane Coordinates3 of the remaining 30 
stations—corners—within the area. The resulting values are shown on the diagram comprising Figure 5. The grid 
distances and bearings of the one-quarter section lines on the new datum were then determined by inverse 
computation from the new coordinate values. The grid distances were then converted to ground level distances 
using the combination factor for the new coordinate system. The areas of the quarter-sections were computed 
using the new ground level distances and bearings of the quarter-section lines. These results are also shown on the 
diagram comprising Figure 5. 
 
Examination of the two diagrams comprising Figures 4 and 5 will show that the maximum change in the ground 
level length of the quarter-section lines between the legacy and new datums was 0.13 foot. The maximum change 
in the bearings of the quarter-section lines was 7 seconds of arc. The maximum change in the computed areas of 
the one-quarter sections was 0.011 acre. 
 
Seven of the computed USPLSS corners were selected for an independent performance evaluation. These corners 
are identified on the diagram comprising the Figure 5. The monuments marking these corners were occupied and 
the coordinate position of these corners on the new datum determined by GPS survey. A comparison of the 
computed and the surveyed values is provided in Table 2. The maximum difference in the coordinate values of 
0.23 foot falls well within the desired accuracy standard specified for the legacy network within the Region. 
 
 
 

  

3The NAD 83 state plane coordinate values are defined in meters. For this appendix the metric values were 
converted to feet using the ratio of 39.37 inches per meter exact to 12 inches per U.S. Survey Foot, which 
approximates 1 meter equaling 3.280833333 U.S. Survey Feet. 
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Table 2 
 

NAD83/2011 COMPUTED POSITIONS VERSUS GPS OBSERVED INDEPENDENT POSITIONS 
 

 Computed GPS Observed (July 23, 2015) 

 

Delta (USFT) 

USPLSS 
Corner 

Northing 
(USFT) 

Easting 
(USFT) 

Northing 
(USFT) Easting (USFT) Northing Easting 

0418123 287,734.64 2,404,333.97 287,734.73 2,404,333.98 0.09 0.01 

0418150 282,482.37 2,407,019.81 282,482.60 2,407,019.82 0.23 0.01 

0418167 279,705.08 2,396,443.96 279,705.12 2,396,443.88 -0.04 0.08 

   GPS Observed (March 5, 2015)   

0418115 290,233.03 2,396,397.43 290,233.00 2,396,397.53 -0.03 0.10 

0418116 290,194.98 2,393,758.74 290,194.87 2,393,758.84 -0.11 0.10 

   GPS Observed (February 9, 2015)   

0417130 287,518.28 2,391,200.65 287,518.24 2,391,200.67 -0.04 0.02 

0418131 284,893.05 2,391,206.35 284,893.08 2,391,206.29 0.03 -0.06 

 

 

Average: 

 

0.03 0.01 

Maximum Difference: 0.23 0.10 

Minimum Difference: -0.11 -0.08 

Standard Deviation: 0.11 0.07 
 

Source: SEWRPC. 

 
METHODOLOGY FOR CONVERSION OF VERTICAL CONTROL 
 
The foregoing text deals only with the datum conversion relating to horizontal positions. As noted in the 
addendum to which this appendix is attached, a similar problem exists relating to the vertical control survey 
network within the Region. The elevation data provided by the legacy vertical control survey network are based 
upon the NGVD 29. The National Geodetic Survey in 1977, began a new adjustment project that became the new 
vertical datum, the North American Vertical Datum of 1988 (NAVD 88). As is the case for horizontal positions, 
no precise mathematical relationship exists between the legacy and new datums. The Commission in 1995, 
published SEWRPC Technical Report No. 35, Vertical Datum Differences in Southeastern Wisconsin. That report 
provided a means for converting elevations from the legacy datum to the new datum and provided an iso-
hypsometric map to facilitate the conversion of orthometric heights and elevations from one datum to the other. 
The iso-hypsometric map provided in SEWRPC Technical Report No. 35 was based on the interpolation of datum 
differences computed for points located on a 10,000-foot grid using VERTCON. The validity of VERTCON was 
checked by using the datum differences at the 435 NGS (former U.S. Coast and Geodetic Survey) bench marks 
within the Region as published by NGS.  
 
Since the completion of SEWRPC Technical Report No. 35, the Wisconsin Department of Transportation 
(WisDOT) in conjunction with NGS completed the Wisconsin Height Modernization Program (WI-HMP) within 
the Region. This program provided high-order orthometric height data on a carefully distributed network of 
substantial monumented bench marks. The locations of these bench marks are shown on Figure 6. The 
orthometric heights determined for these bench marks are referred to NAVD 88 (2012). 
 
It is proposed to effect the conversion of elevations between the legacy and new datum by establishing accurate, 
measured legacy datum elevations on each of the 460 height modernization stations within the Region, thus, 
establishing an accurate, measured relationship between the two datums on each of the stations. The legacy datum 
elevations would be established by differential level surveys connecting the Commission legacy bench marks to 
the height modernization stations. Such transfer should involve no more than the survey of approximately one-
half mile of high-order differential level lines for each transfer. 
 
Using the accurate differences between the two datums as determined by actual differential level survey for each 
datum, a new iso-hypsometric map of the Region can be prepared. This map may be expected to be more accurate 
than the map provided in SEWRPC Technical Report No. 35. This map can then be used to transfer orthometric 
heights and elevations between the two datums to Second-Order, Class II accuracy standards. 
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Figure 4 
 

SEWRPC CONTROL SURVEY SUMMARY DIAGRAM – NAD 27 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Source: SEWRPC.  
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Figure 5 
 

SEWRPC CONTROL SURVEY SUMMARY DIAGRAM – NAD 83 (2011) 
 

 
 
Source: SEWRPC.  
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Figure 6 
 

WISCONSIN HEIGHT MODERNIZATION BENCH MARKS WITHIN THE SOUTHEASTERN WISCONSIN REGION 

Source: SEWRPC.  
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REVISED “RECORD OF USPLSS CONTROL STATION” DOCUMENTS 
 
The Commission has prepared and maintains a document known as “Record of U.S. Public Land Survey Control 
Station” for each of the more than 11,000 control survey stations – USPLSS corners within, and in a few cases, 
adjacent to the Region. These documents are commonly referred to as “dossier” sheets. As a control survey 
station is converted from the legacy to the new datums, a new dossier sheet will have to be provided. A revised 
format will be required for the dossier sheets and a proposed format is provided in Figure 7. The proposed format 
provides for the display of dual horizontal positions and vertical heights of the station.  

 
 

Figure 7 
 

REVISED “RECORD OF U.S. PUBLIC LAND SURVEY CONTROL STATION” 
 

 
Source: SEWRPC.  
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COSTS  
 
The costs of the various major work elements involved in datum conversion were estimated separately for the 
horizontal and vertical components of the work entailed. The costs were developed by analyzing the major work 
elements of each of the two conversions. 
 
For the horizontal datum conversion, six major work elements were considered:  

1. The extraction of the data required from the legacy control survey network. These data include the 
location and monumentation of existing control survey stations—USPLSS corners; the lengths of the 
quarter-section lines; the interior angles of the quarter-sections; and attendant combination scale and sea 
level reduction factors. 

2. The necessary field observations including the recovery of a set of carefully located and distributed 
legacy control survey stations and the conduct of the GPS observations on these stations as required to 
determine the coordinates of the stations concerned referred to NAD 83 (2011). 

3. The determination of the coordinate positions of all of the other stations in the network concerned 
utilizing the data extracted from the legacy network. 

4. Selection of an approximately 10 percent sample of the stations having computed coordinates for 
occupation and GPS survey to check the coordinate values of the selected stations. 

5. Preparation of new “Record of U.S. Public Land Survey Control Station” document—dossier sheet—for 
each of the control survey stations concerned. 

6. Preparation and publication of a project completion report. 
 
For each of these major work elements, estimates were made of the direct and indirect labor costs, of the 
associated overhead costs, and an allowance for contingencies. These costs are set forth in Table 3. The costs of 
such items as mileage, equipment, and report preparation would need to estimated on a job-by-job basis, assuming 
that the Commission performs the work entailed. Estimates were made of the cost of implementation of the 
horizontal datum conversion for the seven-county Region as a whole; and for implementation by subarea—
namely by survey township. These costs are presented in Tables 3 through 5. In any consideration of these costs 
estimates, it should be recognized that precise estimates, of the costs of completion of the work by a specific 
county, or by specific subarea, are possible only on the basis of a more detailed study design for the conduct of 
the work by the area concerned. Consequently, the costs of the work elements set forth in the Tables 3 through 5 
must be considered tentative and changes in the allocation of costs to work elements must be expected as the work 
proceeds. It should be noted that if the datum conversion is implemented by subarea, the cost of completing a 
larger area, such as a county or the Region, as a whole, will be somewhat higher. 
 
The costs of the work would have to be borne by those individual county land information systems that desire the 
horizontal datum conversion to be completed. Work could be accomplished for the county as a whole or by 
subareas, particularly survey townships. The estimated cost by county is provided in Table 4 and by typical 
township in Table 5. 
 
For the vertical datum conversion, four major work elements were considered: 

1. The high-order differential level circuits required to determine accurate elevations referred to NGVD 29 
for each of the 460 Height Modernization stations within the Region. The total length of the level lines 
was estimated at approximately 250 miles. 

2. The computation of the surveyed vertical datum differences at each of the 460 height modernization 
stations. 

3. Preparation of a new iso-hypsometric map of the Region by interpolation of the datum differences found 
at the 460 height modernization stations. 

4. Preparation and publication of a project completion report. 
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Table 3 
 

COST ESTIMATE – HORIZONTAL DATUM CONVERSION - SEVEN COUNTY REGION 
 

Description Cost 

Extraction of Legacy Measurements $49,600 

Field Observations  

 Labor 179,520 

Contingency for Additional Field Observations and Time for Inclusion into Least-Squares 
Adjustments 19,680 

Determination of Coordinate Positioning using selected NAD83/2011 field observation and 
extracted legacy measurements 33,000 

Preparation of new “Record of U.S. Public Land Survey Control Station” documents and 
Control Survey Summary Diagrams 118,400 

 Total $400,200a 
 
aVehicle mileage and equipment costs must be estimated on a job-by-job basis; therefore, no line items are included 
for these costs in the table. 
 
Source: SEWRPC. 

 
 

Table 4 
 

COST ESTIMATE – HORIZONTAL DATUM CONVERSION – INDIVIDUAL COUNTY 
 

Description 

Cost 

Kenosha 
County 

Milwaukee 
County 

Ozaukee 
County 

Racine  
County 

Walworth 
County 

Washington 
County 

Waukesha 
County 

Extraction of Legacy Measurements $5,080 $4,400 $4,400 $6,360 $10,520 $7,960 $10,880 

Field Observations        

 Labor 18,240 16,200 15,960 23,040 38,400 28,800 38,880 

Contingency for Additional Field 
Observations and Time for Inclusion 
into Least-Squares Adjustments 1,920 1,500 1,800 2,520 3,840 3,240 4,860 

Determination of Coordinate 
Positioning using selected 
NAD83/2011 field observation and 
extracted legacy measurements 3,520 2,640 3,520 4,400 7,040 4,400 7,480 

Preparation of new “Record of U.S. 
Public Land Survey Control Station” 
documents and Control Survey 
Summary Diagrams 12,136 10,656 10,360 14,800 25,456 19,240 25,752 

Individual County Total $40,896 a $35,396 a $36,040 a $51,120 a $85,256 a $63,640 a $87,852 a 
 
aVehicle mileage and equipment costs must be estimated on a job-by-job basis; therefore, no line items are included for these costs in the table. 
 
Source: SEWRPC. 
 

 
For each of these major work elements, estimates of the costs were made in the same manner as for the horizontal 
datum conversion work.  
 
As a practical matter, the work entailed in vertical datum conversion should be completed for the Region as a 
whole. These costs are presented in Table 6. The costs of the work would have to be borne by the individual 
county land information systems. The costs could be distributed among the counties on the basis of any system 
agreed to by the seven-county land information systems. One such possible system would utilize the proportional 
area that each county comprises of the Region. The application of this system is illustrated in Table 7. 
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Table 5 
 

COST ESTIMATE - HORIZONTAL DATUM CONVERSION - TYPICAL TOWNSHIP 
 

Description Cost 

Extraction of Legacy Measurements $   960 

Field Observations  

 Labor 3,600 

Contingency for Additional Field Observations and Time for Inclusion into Least-Squares 
Adjustments 720 

Determination of Coordinate Positioning using selected NAD83/2011 field observation and 
extracted legacy measurements 880 

Preparation of new “Record of U.S. Public Land Survey Control Station” documents and 
Control Survey Summary Diagrams 1,480 

Total $7,640a 
 
aVehicle mileage and equipment costs must be estimated on a job-by-job basis; therefore, no line items are included 
for these costs in the table. 
 
Source: SEWRPC. 
 
 

Table 6 
 

COST ESTIMATE – VERTICAL DATUM CONVERSION - SEVEN COUNTY REGION 
 

Description Cost Breakdown 

High Order Differential Level Circuits to Determine Accurate NGVD 29 Elevations on 460 
Height Modernization Bench Marks within Region $177,408 

Compilation and Computations Supporting the Vertical Differences of the Height 
Modernization Bench Marks 26,400 

Preparation of new Iso-Hypsometric Map 8,800 

Preparation and Publication of Project Completion Report 13,200 

Preparation of new “Record of U.S. Public Land Survey Control Station” documents and 
Control Survey Summary Diagrams 76,960 

Total $302,768 
 
Source: SEWRPC. 
 
 

Table 7 
 

COST ESTIMATE - VERTICAL DATUM CONVERSION - INDIVIDUAL COUNTY 
 

Description 
Percent of  

Regional Area Cost 

Kenosha County ................................................................................  10.3 $31,185 

Milwaukee County ..............................................................................  9.0 27,249 

Ozaukee County ................................................................................  8.8 26,644 

Racine County ...................................................................................  12.7 38,452 

Walworth County ................................................................................  21.4 64,792 

Washington County ............................................................................  16.2 49,048 

Waukesha County ..............................................................................  21.6 65,398 

Total  100.0 $302,768 
 
Source: SEWRPC. 
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Minutes 

Meeting of the Technical Task Force Created by SEWRPC to  
Review the Preliminary Draft of an Addendum to SEWRPC Memorandum Report No. 206 

 
 

DATE: August 21, 2015  
 
TIME: 8:30 a.m. 
 
PLACE: Southeastern Wisconsin Regional Planning Commission 

Racine Conference Room 
W239 N1812 Rockwood Drive 
Waukesha, WI 53187 

 
Members Present: 

Kurt W. Bauer, PE, PLS, AICP, Chairman ....... Executive Director Emeritus, SEWRPC, County Surveyor, 
                                                                             Kenosha, Milwaukee, Walworth, and Waukesha Counties 
Earl F. Burkholder, PS,PE  ............................................................................. Consulting Geodetic Engineer 
Robert W. Merry, PLS  ......................................................................................... Chief Surveyor, SEWRPC 
Glen R. Schaefer, PE, PLS  .......................................................................  Captain, NOAA Corps (Retired), 
                                                    also Former Geodetic Engineer, Wisconsin Department of Transportation 
Phillip C. Evenson  ................................................................................ Special Projects Advisor, SEWRPC 
 
Commission Staff: 

Debra A. D’Amico  ......................................................................................  Executive Secretary, SEWRPC 
                                                                                        Recording Secretary to Task Force 

Guests Present: 

None 
 
 

CALL TO ORDER AND ROLL CALL 

Chairman Bauer called the meeting to order at 8:35 a.m. Roll call was taken and a quorum was declared 

present. 

 

INTRODUCTION 

Chairman Bauer welcomed the Task Force Members to the Commission offices, and on behalf of the 

Commission, thanked the members of the Task Force for their willingness to serve on the Task Force, and 

to make their experience and knowledge available to the Commission as a public service. Chairman Bauer 

noted that all of the Task Force members had also been members of the Task Force that had reviewed 

Memorandum Report No. 206. 
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Charge to Task Force 

Chairman Bauer indicated that the Commission’s charge to the Task Force was to conduct a critical 

review of the preliminary draft of an addendum to SEWRPC Memorandum Report No. 206, Estimate of 

Costs of Converting the Foundational Elements of the Land Information and Public Works Management 

Systems in Southeastern Wisconsin from Legacy to New Datums, October 2010, and to recommend any 

needed changes to the findings and recommendations set forth in the addendum. 

 

Mr. Evenson asked what prompted the need for the preparation of the addendum. In reply, Chairman 

Bauer indicated that the Commission staff was aware of a continuing interest in datum conversion on the 

part of some County Land Information Officers. This interest existed regardless of the findings and 

recommendations set forth in Memorandum Report No. 206. As noted in the introduction of the draft 

addendum, given this continuing interest and the changes in technology that have taken place since the 

publication of Memorandum Report No. 206, the Commission staff, early in 2015, undertook a 

reevaluation of the procedures for, and attendant costs of, datum conversion. 

 

PROPOSED REVIEW PROCEDURE 

Chairman Bauer indicated that in accordance with long established Commission practice, the procedure 

proposed to be followed in the conduct of the Task Force Work was to collegially review on a page-by-

page basis the preliminary draft of the addendum and attached appendix. He noted that all members of the 

Task Force had been provided with a copy of the draft of the addendum for review prior to the meeting 

along with a copy of Memorandum Report No. 206 which the document is intended to revise in part.  

 

Chairman Bauer indicated it was hoped that the Task Force could complete its work in a single meeting. 

The proceedings of that meeting would be set forth in minutes of the meeting. A copy of those minutes 

would then be provided to all Task Force members for review, and the Task Force members would be 

asked to indicate their approval or conditional approval of the minutes or to request a second meeting to 

act on the minutes. The work of the Task Force would be completed when the minutes of the meeting had 

been approved. 

 

REVIEW OF PRELIMINARY DRAFT OF ADDENDUM 

The Task Force then undertook a page-by-page review of the preliminary draft of the addendum and 

attached appendix, the draft of the addendum proper being dated July 7, 2015, and the draft of the 
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attached appendix being dated July 30, 2015. The following comments were raised, discussed, and acted 

upon in the meeting. 

 

Captain Schaefer distributed an annotated copy of the addendum and appendix on which he had noted 

suggested changes. He noted that the proposed changes were concerned primarily with the format, or 

presentation, and not with the technical substance of the document. He indicated that he would address 

the latter in the course of the meeting. Upon review of the suggested changes, it was the consensus of the 

Task Force that all of Captain Schaefer’s suggested changes as set forth in the annotations made on the 

copy of the document distributed by Captain Schaefer be included in the final draft of the document. 

 

Chairman Bauer indicated that the Commission staff, in consultation with Mr. Burkholder, had developed 

what is believed to be two new and unique procedures for the conversion of the legacy horizontal and 

vertical datums in use within the Region to the new Federal datums. He indicated further that the 

procedures were possible only because of the high quality of the existing control survey network within 

the Region. He noted further that the addendum proper, in effect, constituted an introduction to the 

attached appendix. The details of the proposed procedures and the attendant costs of implementation were 

set forth in the appendix. He then asked for comments on the first page of the addendum. 

 

Mr. Evenson suggested that the date of the completion of the CORS network within and immediately 

adjacent to the Region be given in the text. Captain Schaefer indicated that it was not possible to cite a 

single date as marking the completion of the CORS network because that network was completed in 

phases. Mr. Merry noted that the entire network became operational in just the past year, although 

portions of the network became operational at various preceding dates. After some further discussion, it 

was the consensus of the Task Force that a specific date for the completion of the CORS network within 

the Region not be added to the text. 

 

Chairman Bauer asked for comments on page 2; there being none, then on page 3 of the addendum 

proper. Captain Schaefer noted that on page 3 of his annotated copy, he had provided a paragraph 

providing some additional background information on the creation of the North American Vertical Datum 

of 1988 by the National Geodetic Survey. Mr. Evenson observed that it would be useful to include this 

information in the addendum. After some further discussion, it was the consensus of the Task Force that a 

footnote be prepared by the Commission staff incorporating the background information provided by 

Captain Schaefer in his annotation. 
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[Secretary’s Note: The following footnote was prepared by the Commission staff for addition to 

the addendum: 

3Orthometric heights “tagged” as NAVD 88 were based on the 

original adjustment of NAVD 88 which was published by NGS in 

1991. Since 1995 there have been subsequent adjustments of the 

vertical control network in southern Wisconsin. Therefore, 

orthometric heights determined by the 1991 adjustment are now 

labeled as NAVD 88 (1991). Subsequent adjustments in 2004, 2007, 

and 2012 are labeled as NAVD 88 (2004), NAVD 88 (2007), and 

NAVD 88 (2012), respectively. The current NGS Data Sheet does not 

allocate space for the inclusion of vertical adjustment tags. However, 

the adjustment date can be found in the Data Sheet under text 

describing the manner in which the various epochs of orthometric 

heights were determined by NGS. 

 

The reference for the footnote would be given in the 12th line of the first full 

paragraph on page 3 after the phrase, “by subsequent vertical adjustments.3”] 

 

Chairman Bauer then asked for comments on page 4; there being none; then on page 5 of the addendum. 

Chairman Bauer noted that the inclusion of the paragraph quoted from Memorandum Report No. 206 was 

problematic as far as the Commission staff was concerned.1 

 

A lengthy discussion then ensued concerning the “pros” and “cons” of including this paragraph. Upon the 

conclusion of the discussion, it was the consensus of the Task Force to eliminate the paragraph concerned 

from the text, and furthermore, to strike the paragraph which begins on the bottom of page 5 and carries 

over to the top of page 6 together with the second full paragraph on page 6, and to substitute the following 

wording for the last two sentences of the first full paragraph on page 5: “This document is intended to be 

considered within the context of that report. Since the completion of that report, the Commission has 

continued to receive specific requests from some County Land Information Officers to reevaluate the 

procedures for, and the attendant costs of, converting the legacy datums within the Region as presented in 

                                                      

1The subject paragraph is the first paragraph under the heading: “Summary and Conclusions” on  
page 13 of Memorandum Report No. 206. 
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Memorandum Report No. 206. This addendum presents the findings of that reevaluation in the form of an 

additional appendix—Appendix C—to Memorandum Report No. 206.” 

 

Chairman Bauer then asked for any additional comments on pages 5 and 6; there being none; then on 

page 7.  Mr. Evenson suggested that a reason should be provided as to why the conversion of the vertical 

datum within the Region should be accomplished for the Region as a whole rather than by subareas as is 

suggested for the horizontal datum. After some discussion, it was a consensus of the Task Force that the 

second sentence of the last paragraph on page 7 be revised to read as follows:  “The conversion should be 

carried out for the Region as a whole in order to maintain uniformity across both natural boundaries, such 

as watershed boundaries, and across civil boundaries, such as municipal and county boundaries.” 

 

Chairman Bauer asked for comments on page 8. Mr. Evenson noted that the table on page 8 should be 

revised to list the counties in alphabetical order.  

 

Chairman Bauer indicated that this completed the review of the addendum proper and asked the Task 

Force to consider approval of that document as amended by the actions taken at the meeting for 

publication. The members of the Task Force were unanimous in their approval of the addendum proper as 

amended for publication.  

 

[Secretary’s Note: The meeting was adjourned at 12 noon for lunch and reconvened at 12:30 

p.m.] 

 

REVIEW OF PRELIMINARY DRAFT OF APPENDIX C 

Chairman Bauer directed the attention of the Task Force to Appendix C. He noted that the Task Force 

review was critical to ensuring that the detailed procedures proposed for the conversion of the horizontal 

and vertical datums within the Region were technically sound and that the attendant cost estimates were 

reasonable. 

 

Chairman Bauer then asked for comments on page 1 of the appendix; and there being none, then on  

page 2. 

 

In answer to a question by Mr. Evenson, Chairman Bauer indicated that the use by the Commission of a 

six-section control survey summary diagram dates back to the very beginning of the Commission’s 
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control survey program in the very early 1960s. The six-section size was simply dictated by the paper 

sheet size available and a scale which would make the diagrams easily readable. 

 

Chairman Bauer asked for comments on page 3.  Mr. Merry, referring to the eighth line of the second full 

paragraph, indicated that the word “precision” used should be changed to “accuracy” as indicated by 

Captain Schaefer’s annotations. 

 

Captain Schaefer called attention to the footnote on page 3 and asked whether the addendum would be 

published with the appendix.  Chairman Bauer indicated that the two documents would indeed be 

published together. A lengthy discussion then ensued about the protocol to be followed in making field 

observations as that protocol was listed on pages 3, 4, and 5. The discussion did not, however, lead to any 

proposed changes in the protocol. 

 

Chairman Bauer then asked for comments on pages 4 and 5. Mr. Burkholder and Captain Schaefer 

indicated their endorsement of the protocol as listed. 

 

Chairman Bauer then asked for comments on page 6 of the appendix. In answer to a question by Mr. 

Burkholder, Chairman Bauer indicated that conceptually the procedure developed for the conversion of 

the horizontal datum, in effect, regards the legacy lengths and interior angles of the quarter sections as 

measurements to be used in conjunction with field observations to determine in NAD 83 (2011) of a 

limited number of control stations to compute the coordinates of the remaining stations in the area being 

considered. He noted that in the procedure, the ground level distances given on the legacy control survey 

summary diagrams are reduced to grid level using NAD 88 State plane coordinate system combination 

factors. The computations are then accomplished on that grid level.  

 

In answer to a question by Mr. Evenson, Mr. Merry indicated that the extraction of the data from the 

legacy diagrams would be done manually. In answer to a further question by Mr. Burkholder, Mr. Merry 

noted that the weighting strategy proposed to be used quickly identifies any network strain—that is 

discrepancies—and permits the troublesome measurements to be quickly identified and corrected. 

 

Chairman Bauer then asked for comments on pages 7 and 8. Captain Schaefer suggested that the wording 

of the first two sentences on the page be changed to read as follows: “Extracting the relevant data from 

the control survey summary diagrams, as such diagrams are illustrated in Figure 2, permits tables such as 

Table 1 to be constructed for use in the least squares adjustment.”  
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Chairman Bauer asked for comments on page 9. Captain Schaefer indicated that the figure number cited 

in the last line of the second full paragraph should be “5” not “4.” He also suggested that the word 

“typical” be inserted before the phrase “6 square mile area” in the second line of the first full paragraph 

on the page. Mr. Merry noted that the footnote reference should be assigned to the word “coordinates” in 

the beginning of the sixth line of the last partial paragraph on the page. 

 

Mr. Evenson suggested that the footnote on page 9 needed revision to read properly. Mr. Merry suggested 

the following wording: “The NAD 83 state plane coordinate values are defined in meters. For this 

appendix the metric values were converted to feet using the ratio of 39.37 inches per meter exact to 12 

inches per U.S. Survey Foot, which approximates 1 meter equaling 3.280833333 U.S. Survey Feet.” 

 

Chairman Bauer then asked for comments on page 10; there being none, then on pages 11 and 12. Captain 

Schaefer noted that the coordinates for the center of Section 28 were in error and should be corrected. 

 

Chairman Bauer then asked for comments on page 13. There being none; then on page 14.  Captain 

Schaefer noted that the term “NAVD 88” used in the legend to Figure 6 should be changed to NAVD 88 

(2012). 

 

Chairman Bauer then asked for comments on page 15. Captain Schaefer suggested that a section heading 

be made consistent with the document title given on Figure 7. Captain Schaefer suggested that the class of 

survey notation be dropped from the accuracy notations under both the horizontal and vertical 

designations and that, where the horizontal coordinates were not field measured, the accuracy order be 

indicated as computed as opposed to observed. Chairman Bauer noted that with respect to vertical 

accuracy, the terms used should be observed and interpolated as appropriate, interpolation referring to the 

use of the proposed iso-hyposometric map. 

 

Chairman Bauer asked for comments on page 16. Chairman Bauer noted that in the first line of the second 

full paragraph the number of work elements referred should be “6” not “5.” 

 

Chairman Bauer then asked for comments for page 17. Captain Schaefer noted that in the last sentence of 

the first full paragraph the table numbers should be changed from “3” to “4,” and from “4” to “5.” He also 

noted that in the first line of the second paragraph, the number of major work elements should be changed 

from “3” to “4.” 
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Chairman Bauer then asked for comments on page 18; there being none, then on page 19. Mr. Evenson 

suggested that the table on page 19 was unnecessarily detailed and should be simplified by eliminating the 

columns given for material and hours leaving only the cost column under each County.  

 

Chairman Bauer called for comments on page 20.  Mr. Evenson suggested that Table 5 be changed by 

eliminating line items for vehicle mileage and equipment costs and adding a footnote stating, “Vehicle 

mileage and equipment costs must be estimated on a job-by-job basis; therefore, no line items are 

included for these costs in the table.”  

 

Conclusion and Adjournment 

There being no further questions or comments, Chairman Bauer indicated that this completed the review 

of the appendix to the addendum proper and asked the Task Force to consider approval of that appendix 

as amended by the actions taken at the meeting for publication. The members of the Task Force were 

unanimous with their approval for the appendix as amended for publication. 

 

Chairman Bauer indicated that the Task Force members would receive a preliminary draft of the minutes 

for review and comment and requested to indicate to the Commission staff their approval or conditional 

approval of the minutes or request a second meeting to act on the minutes. The work of the Task Force 

would be completed when the minutes of the meeting had been approved. A final copy of the minutes, as 

approved by the Task Force, will be published as Appendix D with the addendum. 

 

Chairman Bauer once more thanked the Task Force members for their diligent review of the addendum 

and its appendix, and for their contribution of their time, knowledge, and experience as a public service to 

the work of the Commission. 

 

The meeting was adjourned at 2 p.m. 

 

Respectfully submitted, 
 
Debra A. D’Amico 
Task Force Recording Secretary 

 
 

[Secretary’s Note: The foregoing minutes were approved by the Task Force by electronic 
communication ballot, the last ballot being retained on  
September 3, 2015.] 
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